



Republic of the Philippines  
**DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT**  
 Regional Office No. 10, Upper Carmen, Cagayan de Oro City



**CY 2013 SALINTUBIG-BUB: STATUS UPDATES FOR THE PERIOD NOVEMBER 11, 2013**

DED					PROCUREMENT PROCESS	IMPLEMENTATION (CONSTRUCTION)	
<i>DED preparation not started</i>	<i>on-going DED preparation</i>	<i>DED on - going review (initial/final)</i>	<i>DED Approved</i>	<b>Total LGUs</b>		<i>on-going</i>	<i>completed</i>
Baliangao, Mis.Occ Kitaotao, Buk. Lantapan, Buk.	Don Vic., Mis. Occ. Magsaysay, LDN Baloi, LDN Don Carlos, Buk. Cabanglasan, Buk.	Baungon, Buk. Impasug-ong, Buk. Kalilangan, Buk. Kibawe, Buk. Malaybalay City Malitbog, Buk. Pangantucan, Buk. (2) Bonifacio, Mis. Occ. Tudela, Mis. Occ. Kapatagan, LDN	Valencia City Manolo Fortich, Buk. Maramag, Buk. (1) San Fernando, Buk. Quezon, Buk. Mahinog, Cam. Baroy, LDN Munai, LDN Salvador, LDN Tangkal, LDN Aloran, Mis. Occ. Lopez Jaena, Mis. Occ. Plaridel, Mis. Occ. Tubod, LDN		Maramag, Buk. (1) San Fernando, Buk. Quezon, Buk. Munai, LDN Salvador, LDN Tangkal, LDN Aloran, Mis. Occ.	Valencia City Manolo Fortich, Buk. Mahinog, Cam. Baroy, LDN Lopez Jaena, Mis. Occ. Plaridel, Mis. Occ.	Tubod, LDN
<b>3</b>	<b>5</b>	<b>10</b>	<b>14</b>	<b>32</b>	<b>7</b>	<b>6</b>	<b>1</b>

Prepared by:

**ENGR. MARISIA C. NAYBE**  
 LGOO V/ PDMU Chief

Submitted by:

**ATTY. RENE K. BURDEOS, CESO III**  
 Regional Director

